#### **AFPA**


Role: Project Sponsor

**Responsibility:** Project Approval and Funding Coordination

#### **AFCA**

Role: Project Manager

**Responsibility:** Day to day project delivery, managing timelines, budget and implementation of engagement



# **Project Working Group**

Role: Project Development and Delivery Responsibility: Support the Project Manager to deliver each of the milestones and provide input into the project

Membership: (Safety Sub-Committee & industry representatives):

- Stacey Gardiner, GM, AFCA, Project Manager
- Amanda Tarbotton, Health and Safety Manager,
   Forestry Corporation
- Greg Hickey, Operations Manager, Forestry Tasmania
- John Love, Safety Manager, HVP Plantations
- Tom Hanson, Health and Safety Manager, HQPlantations
- David Bennett, PF Olsen
- 2 Harvest/Haul
- 2 processing

### **Project Steering Committee**

Role: Project Guide

Responsibility: Provide strategic guidance and direction for project and budget monitoring and approval of expenses. To meet with the Project Manager as required at key milestones.

Membership: (reflective of AFPA chambers/funding):

- Forest Growers two, comprising one hardwood and one softwood
- Forest Hauliers and Harvesters wo, comprising one hardwood and one softwood (AFCA to nominate)
- Pulp and Paper Companies one
- Port Operations one
- Hardwood Processors one
- Softwood Manufacturers one

# Industry Consultative Group

Role: Technical advisor

**Responsibility:** Provide expertise and advice as part of the development of the risk assessment and code of practice contents

#### Membership:

- Forestry Contracting Businesses
- Suppliers and trailer/truck manufacturers
- Academics
- Industry consultants
- Freight sector

## **Industry Value Chain**

Role: Adopters of FHRCoP

Responsibility: Provide input and feedback into the development of the contents and its useability

Membership: Industry wide